SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:02 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 565 Const Calendar Day: 997 Date: 01-Jun-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span . They had to
tension the bolts on the cable bands . They started at 7:00 AM.

[]

Kevin , Daniel , & Luis had to work on the bolt tensioning . Crews had to complete tensioning cable
band # 88 . Crews had to connect the hydraulic jacks to the pump & stress the bolts until they reach 17400
PSI tighten the bolts , release the pressure & go again to reach 17400 PSI for 3 times & tighten the nuts .
release the pressure , disconnect , remove the hydraulic jacks , & mobilize to the next location . They
started at 7:10 AM. Crews were done at 7:25 AM.

After that , crews had to mobilize their tools & equipments to cable band # 86 . They had to remove
the bolts , install the washer plates under the heads , set the hydraulic jacks , connect the hoses , measure
the gaps on the top & bottom , uphill & down hill , tension the bolts with 2400 PSI pressure , tighten the
nuts , measure , increase the pressure with 5000 PSI increments until they reach 17400 PSI .

Crews had to isolate the top jacks to tension the upper bolts 1st to close the top gaps in order to have
uniform gap size . Most of the time the top gaps can not match the bottom gaps due to the groove
thickness or stiffness on the top or dense area . Crews started on cable band # 86 at 7:30 AM. They were
done at 8:10 AM.

Following the same procedures as previous cable bands tensioning the bolts . Crews started on cable
band # 84 at 8:15 AM. They were done at 9:20 AM. They started on cable band # 82 at 9:20 AM. Crews
were done at 10:00 AM.

They started on cable band # 80 at 10:20 AM. Crews were done at 11:00 AM. They started on cable
band # 78 at 11:05 AM. Crews were done at 11:45 AM. They started on cable band # 76 at 11:50 AM.
Crews were done at 1:00 PM. They started with James 's crews on cable band # 74 at 1:10 PM. Crews
were done at 1:30 PM.

Crews had to wrap up & mobilize their tools & equipments to work on cable bands # 108 & 110 .
They were on cable band 108 at 2:00 PM.

The bolts on cable # 108 were tensioned yesterday , but some work was done on the cable band by
other crews & one of the bolts was removed . Crews had to set the hydraulic jacks , connect the hoses , &
tension the single bolt with pressure of 17400 PSI .

Then , crews had to check the remaining bolts by tensioning with 17400 PSI . | had to measure the
gaps & orientation of the cable band . No changes had occurred since yesterday . All measurements still
the same . Crews started on cable band # 108 at 2:10 PM. They were done at 2:30 PM.

After that , crews had to mobilize & work on cable band # 110 . They started at 2:35 PM. Crews were
done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:15 PM.

Gary , Anthony , Ethan , & Jose had to work on the cable band suspenders on the North & South
main span . Bill had to operate the Grove crane . Gary & Ethan had to work on the rigging .
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Anthony & Jose had to lay out the locations of the suspenders on the catwalks & cut the wire mech ,
set the suspender ropes in the grooves , work with the other crews on rigging & centering the suspenders
for lifting .

Crews had to set suspender ropes for cable bands # 96 , 94 , 92 , & 90 on the North main span . &
for cable bands # 92 & 90 on the South main span .

Crews started to lay the suspenders on the W line , place the hooks , hook the suspender to the
crane for cable band # 96 at 8:00 AM.

Bill lifted the upper suspender for cable band # 96 at 8:15 AM. Then the downhill suspender . Crews
had to set the center of the suspenders at the centers of the grooves . They were done at 8:50 AM.

After that , crews had to work on the suspenders for cable band # 94 . Following the same
procedures as previous suspenders . They started on the suspenders for cable band # 94 at 9:00 AM.
Crews were done at 10:00 AM.

Bill had to mobilize the crane close to Panel Point 92 to reach for Panel point # 90 . They started on
the suspenders for cable band # 92 at 11:10 AM. Crews were done at 11:35 AM

In the afternoon , crews had to wait for the spools to be delivered to the site . They started on the
suspenders for cable band # 90 at 1:50 PM. Crews were done at 2:20 PM.

After that , crews had to work on the South main span . Bill had to mobilize & set the crane on the
E line . He was done at 2:40 PM.

Crews started on the suspenders for cable band # 92 at 2:50 PM. They were done at 3:20 PM. They
started on the suspenders for cable band # 90 at 3:35 PM. Crews were done at 4:05 PM.

Then , crews had to haul out of the site the empty spools , bring more spools to the site for tomorrow
work . They were done at 4:50 PM. Crews had to wrap up their tools & equipments. They left at 5;10 PM.

Jose & Rick had to work on the catwalks . Crews had to close the openings on the cat walk after the
suspender works is completed . Crews had to bring materials to the site , cut the wire mech pieces to size
, setin place , & use tie wires to tie it to the existing wire mech . They started at 9:00 AM. on the North
main span , then the South main span Crews were done at 4:40 PM. They had to wrap up their tools &
equipments. Crews left at 4:50 PM.

In the office | had to work on the cable bands checklists , work on the daily report & CCO # 247 .
| was done at 6:30 PM.

04-0120F4 Bid Item: 067 C-PWS-TCB.067 Tension Cable Band Bolt
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 4.00 1.00 0.00 5.00 D
Semi-Skilled Laborer FOR JOSE AVILA 4.00 1.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker APP ANTHONY SMALER 8.00 2.00 0.00 10.00 D
Ironworker APP LUIS PLANCARTE 8.00 0.00 0.00 8.00 D
Ironworker FOR KEVIN KARBER 8.00 0.00 0.00 8.00 D
Ironworker JNM DANIEL MARTINEZ 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 ]
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